Notice Number:	**047-2026**
Issue Date:	**23/11/2026**

This notice will be updated and issued weekly, giving information of any operations carried out in relation to East Anglia THREE offshore windfarm in the previous 7 days and any ongoing/planned operations for the next 7 days. Any notice to mariners issued by East Anglia THREE are available on Scottish Power Renewables website www.scottishpowerrenewables.com and the Kingfisher bulletin https://kingfisherbulletin.org/

Weekly Notice of Operations

047-2026

Prepared by:	Checked by:	Approved by:
Marine Coordinator	**Lead Marine Coordinator**	**Offshore Installation Manager**
Shawn Almeida Digitally signed by Shawn Almeida Date: 2026.11.23 16:27:33 Z	Adam Goddard Digitally signed by Adam Goddard DN: cn=Adam Goddard, c=GB, ou=Scottish Power Renewables, email=agoddard@scottishpower.com Date: 2026.11.23 16:26:03	Conner Adams Digitally signed by Conner Adams DN: cn=Conner Adams, c=GB, email=c.adams@scottishpower.com Date: 2026.11.23 16:46:50

PROJECT INTRODUCTION

East Anglia THREE will be a large offshore wind farm, located 69 km off the Norfolk coast. With a projected capacity of approximately 1400MW, the wind farm shall supply electricity to approximately one million UK homes. Onshore construction for the project started in July 2022. Offshore construction has commenced.



SUMMARY OF NOTICE TO MARINERS

EA3 NTM (Notice to Mariners) Tracker

NTM No*	NTM Name	Start Date	End Date	Status	Comments/Workscope	Distribution Date (open)
	2024					
048/2024	Commencement of Construction of EA3 OWF	01/11/2024	N/A	Open	EA3 OWF Construction	25/10/2024
	2025					
006/2025	Maintenance and Redeployment of EA3 Weather Buoy	22/01/2025	N/A	Open	Maintenance of EA3 Weather Buoy	22/01/2025
009/2025	Notifcation of Guard Vessel	01/03/2025	N/A	Open	Guard Vessel	19/02/2025
017/2025	CTV Rebellion	04/01/2025	TBC	Open	CTV Operations	26/03/2025
024/2025	Confirmed Unexploded Ordnance	30/04/2025	TBC	Open	cUXO	30/04/2025
036/2025	Wave Rider Buoy	12/06/2025	TBC	Open	Wave Rider Buoy	12/06/2025
050/2025	CTV NR Hunter	07/08/2025	TBC	Open	CTV NR Hunter	11/08/2025
067/2025	CTV NR Predator	28/10/2025	TBC	Open	CTV NR Predator	29/10/2025
072/2025	Bos Prelude	04/11/2025	TBC	Open	OFCS Platform Supply Vessel	29/10/2025
080/2025	Aids To Navigation Demarcation Buoys	28/11/2025	TBC	Open	Demarcation Buoys	28/11/2025
	2026					
007/2026	Wind Turbine Generator Installation Campaign	18/03/2026	TBC	Open	WTG Installation Campaign	28/02/2026
012/2026	Wind Turbine Generator Commissioning Campaign	01/04/2026	TBC	Open	WTG Commissioning	27/03/2026
035/2026	Marine Mammal Monitoring -Passive Acoustic Monitoring Stations	10/04/2026	31/10/2027	Open	PAM Stations	10/04/2026
020/2026	CTV Purus Frances	20/05/2026	TBC	Open	CTV Purus Frances	20/05/2026
023/2026	Inter Array Cable – Rock Bag Installation	27/06/2026	TBC	Open	Rock Bag Installation	16/06/2026
026/2026	CTV Farra Lir	03/07/2026	TBC	Open	CTV Farra Lir	03/07/2026
028/2026	CTV Nos Exceeder	16/07/2026	TBC	Open	CTV NOS Exceeder	16/07/2026
031/2026	Emergency Response and Rescue Vessels	01/08/2026	TBC	Open	Emergancy Response and Rescue Vessels	01/08/2026
033/2026	Fishing Exclusion Zone	14/09/2026	TBC	Open	Fishing Exclusion Zone	14/09/2026
034/2026	Inter Array Cable Installation	17/07/2026	TBC	Open	Inter Array Cable Installation	02/10/2026
035/2026	Passive Acoustic Monitoring Stations	17/09/2026	TBC	Open	Passive Acoustic Monitoring Stations	17/09/2026
036/2026	CSOV Norwind Hurricane	07/10/2026	TBC	Open	CSOV Norwind Hurricane	07/10/2026
038/2026	OFCS Jack up Barge (JUB Joro)	11/10/2026	TBC	Open	OFCS Jack up Barge (JUB Joro)	11/10/2026
040/2026	Cable Testing and Termination	19/11/2026	TBC	Open	Cable Testing and Termination	19/11/2026
041/2026	Maintenance of EA3 Weather Monitoring Buoy	19/11/2026	TBC	Open	Maintenance of EA3 Weather Monitoring Buoy	19/11/2026

AIDS TO NAVIGATION STATUS

The following aids to navigation are deployed within the East Anglia THREE offshore windfarm:

Buoy Type	ID	Deployed Latitude	Deployed Longitude	Buoy Characteristic
EA3 North 1 Buoy	N1	52° 45.472'N	002° 50.962'E	• Pillar shaped with a North cardinal shaped top mark • Quick Flashing Light Character
EA3 North 2 Buoy	N2	52° 45.917'N	003° 00.151'E	• Pillar shaped with a North cardinal shaped top mark • Very Quick Flashing Light Character
EA3 East 1 Buoy	E1	52° 44.254'N	003° 00.808'E	• Pillar shaped with an East cardinal shaped top mark • Quick Flashing (3) 10s Light Character
EA3 East 2 Buoy	E2	52° 38.892'N	002° 56.569'E	• Pillar shaped with an East cardinal shaped top mark • Very Quick Flashing (3) 5s Light Character
EA3 East 3 Buoy	E3	52° 33.158'N	002° 51.632'E	• Pillar shaped with an East cardinal shaped top mark • Quick Flashing (3) 10s Light Character
EA3 South 1 Buoy	S1	52° 31.148'N	002° 48.252'E	• Pillar shaped with a South cardinal shaped top mark • Very Quick Flashing (6) +1 long flash 10s Light Character
EA3 West 1 Buoy	W1	52°31.814'N	002°45.153'E	• Pillar shaped with a West cardinal shaped top mark • Quick Flashing (9) 15s Light Character
EA3 West 2 Buoy	W2	52° 37.466'N	002°44.872'E	• Pillar shaped with a West cardinal shaped top mark • Very Quick Flashing (9) 10s Light Character
EA3 West 3 Buoy	W3	52°43.123'N	002°45.093'E	• Pillar shaped with a West cardinal shaped top mark • Quick Flashing (9) 15s Light Character
EA3 Special 1 Buoy	SP1	52° 45.708'N	002° 55.556'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 2 Buoy	SP2	52° 40.790'N	002° 59.023'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 3 Buoy	SP3	52° 36.130'N	002° 54.059'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 4 Buoy	SP4	52°34.642'N	002°45.165'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 5 Buoy	SP5	52°40.295'N	002°44.849'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 6 Buoy	SP6	52°44.640'N	002°47.484'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Weather Monitoring Buoy North	NWB	52°44.841'N	002°58.611'E	• Flash sequence – Fl (5) 20s. Amber light, 3nm visibility
EA3 Weather Monitoring Buoy South	SWB	52°32.880'N	002°46.961'E	• Flash sequence – Fl (5) 20s. Amber light, 3nm visibility
Wave Rider buoy	WRB	52°39.154'N	002°52.332'E	• Flashing (5) 20s. Yellow light, 4nm visibility.

For installed asset light characteristics see section Foundation & WTG Status

Vessel Details		Works carried out Last 7 days	Planned Operations next 7 days
	**Name of Vessel**: GV Tess Call Sign: T7AH7 MMSI No: 2682239102 **Contact Details** Phone: +31 255 760 071 Email: tess@dbconnect.nl	**Guard Duties:** Continued guard vessel duties within the boundary of the East Anglia THREE Offshore Windfarm Array.	**Guard Duties:** Continue with guard vessel duties within the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** NR Hunter Call Sign: MROM5 MMSI No: 232059247 **Contact Details** Phone: +44(0)7944974021 Email: hunter@nrmarine.co.uk	**Crew Transfer Vessel:** Continued with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array.	**Crew Transfer Vessel:** Continue with crew transfer duties between Lowestoft and the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** NR Rebellion Call Sign: MROM4 MMSI No: 232059246 **Contact Details** Phone: +44 (0) 7984321461 Email: rebellion@nrmarine.co.uk	**Crew Transfer Vessel:** Continued with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array.	**Crew Transfer Vessel:** Continue with crew transfer duties between Lowestoft and the East Anglia THREE boundary of the Offshore Windfarm Array.

	**Name of Vessel:** NR Predator Call Sign: MOTT9 MMSI No: 232053207 **Contact Details** Phone: 07398653457 Email: predator@nrmarine.co.uk	**Crew Transfer Vessel:** Continued with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array.	**Crew Transfer Vessel:** Continue with crew transfer duties between Lowestoft and the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** Bos Prelude Call Sign: PBZK MMSI No: 253000039 **Contact Details** Phone: +447957302781 Email: bridge.prelude@ship.britoil.com.sg	**OFCS Platform Supply Vessel:** Continues to perform regular cargo runs between the East Anglia THREE Offshore Convertor Station and the ports of Emden, Germany and Lowestoft, UK.	**OFCS Platform Supply Vessel:** Continue to perform regular cargo runs between the East Anglia THREE Offshore Convertor Station and the ports of Emden, Germany and Lowestoft, UK.
	**Name of Vessel:** VOS Traveller Call Sign: MELC7 MMSI No: 232019717 **Contact Details:** Phone: 01224 459572 Email: bridge@vostraveller.fleetvroon.com	**Emergency Response and Rescue Vessel:** Continued to provide emergency rescue and recovery support (ERRV) within the East Anglia THREE Offshore Windfarm Array. **Port Call:** Port call completed to for crew change operations.	**Emergency Response and Rescue Vessel:** Continue to provide emergency rescue and recovery support (ERRV) within the East Anglia THREE Offshore Windfarm Array.

	**Name of Vessel:** Windea Clausius Call Sign: CQ2750 MMSI No: 255916481 **Contact Details** Phone: +30 (0) 1250 62966110 +49 1520 4827535 Email: Bridge@windea.clausius.bsmfleet.co	**IAC Termination and Testing:** Continued with inter array cable termination and testing operations within the East Anglia THREE boundary of the Offshore Windfarm Array. **Port Call:** Completed a port call for crew change operations and to seek shelter from adverse weather.	**IAC Termination and Testing:** Continue with Inter Array Cable Termination and Testing Operations within the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** Wind Osprey Call Sign: OZPA2 MMSI No: 219029785 **Contact Details** Phone: +45 89 87 30 53 Email: master.osprey@cadeler.com	**WTG Installation:** WTG installation operations within the East Anglia THREE boundary of the Offshore Windfarm Array. **Helicopter Operations:** Completed personnel transfers via helicopter.	**WTG Installation:** Return to WTG installation operations within the East Anglia THREE boundary of the Offshore Windfarm Array. **Loadout Sequence**: B17 B15 D12 **Port Call:** Wind Osprey will make a port call for Load out.
	**Name of Vessel:** IWS Windwalker Call Sign: 5BBL6 MMSI No: 210495000 **Contact Details** Phone: +4721507338 Email: master@wind.iwsfleet.com	**WTG Commissioning SOV:** Continued to provide accommodation and walk-to-work access for the WTG commissioning phase, within the East Anglia THREE boundary of the Offshore Windfarm Array.	**WTG Commissioning SOV:** Continue to provide accommodation and walk-to-work access for the WTG commissioning phase, within the East Anglia THREE boundary of the Offshore Windfarm Array.

	**Name of Vessel:** Fob Swath 7 Call Sign: OWSJ MMSI No: 219491000 **Contact Details** Phone: +4582130944 Email: fob7@odfjellwind.com	**WTG Commissioning CTV:** Continued with crew transfers within the East Anglia THREE boundary of the Offshore Windfarm Array.	**WTG Commissioning CTV:** Continue with crew transfer duties between Lowestoft and the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** Norwind Hurricane Call Sign: LARD8 MMSI No: 257581000 **Contact Details**: Mobile: +47 731 01 280 E-mail: master.hurricane@norwindoffshore.com	**IAC Termination and Testing:** mobilised from the Port of IJmuiden to commence inter array cable termination and testing operations within the East Anglia THREE boundary of the Offshore Windfarm Array.	**IAC Termination and Testing:** Continue inter array cable termination and testing operations within the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** Purus Frances Call sign: LXHP MMSI: 232046093 **Contact Details** Phone+44 7940295052 Email: purusfrances@purus.com	**Crew Transfer Vessel**: Continued with crew transfer duties between Lowestoft and the East Anglia THREE boundary of the Offshore Windfarm Array.	**Crew Transfer Vessel:** Continue with crew transfer duties between Lowestoft and the East Anglia THREE boundary of the Offshore Windfarm Array.

	**Name of vessel:** Farra Lir Call Sign: MTCQ4 MMSI No: 232064953 **Contact Details**: Phone +44 (0)7889105965 Email: farralir@farramarine.com	**Crew Transfer Vessel**: Continued with crew transfers within the East Anglia THREE boundary of the Offshore Windfarm Array.	**Crew Transfer Vessel**: Continue with crew transfer duties between Lowestoft and the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** NOS Exceeder Call Sign: OVQQ2 MMSI No: 219034889 **Contact Details:** Phone +46 761803083 Email: exceeder@n-o-s.eu	**Crew Transfer Vessel**: Continued to provide crew transfers within the East Anglia THREE boundary of the Offshore Windfarm Array.	**Crew Transfer Vessel**: Continue with crew transfers within the East Anglia THREE boundary of the Offshore Windfarm Array.
	**Name of Vessel:** Grampian Eagle Call Sign: MRJQ3 MMSI No: 232058582 **Contact Details:** Phone: +44 1224 261485 Email: bridge.eagle@north-star.co.uk	**WTG SOV:** Continued to provide accommodation and walk-to-work access for the service teams within the East Anglia THREE boundary of the Offshore Windfarm Array. **Port Call:** Completed a port call for crew change and loading operations.	**WTG SOV:** Continue to provide accommodation and walk-to-work access for the service teams within the East Anglia THREE boundary of the Offshore Windfarm Array

	**Name of Vessel:** HST Poole Call Sign: MIZL8 MMSI No: 232035320 **Contact Details:** Phone: +44 9732747699 Email: HSTPoole@purus.com	**Demobilise:** HST Poole returned to port and demobilised from the project.	
	**Name of vessel:** Joro Call Sign: V7A7175 MMSI No: 538010633 **Contact Details:** Phone: +44 7760143537 Email: rm.joro@borrdrilling.com	**Offshore Convertor Station Accommodation Barge:** Continued to provide accommodation and Walk to Work access for the East Anglia THREE Offshore Converter Station (OFCS). **Helicopter Operations:** Completed personnel transfers via helicopter.	**Offshore Convertor Station Accommodation Barge:** Continue to provide accommodation and Walk to Work access for the East Anglia THREE Offshore Converter Station (OFCS). **Helicopter Operations:** Planned crew change within the East Anglia THREE Windfarm
	**Name of vessel:** Norwind Storm Call Sign: LAPL8 MMSI No: 257584000 **Contact Details:** Phone: +47 70 33 96 30 ext-1 Email: master.storm@norwindoffshore.com	**IAC Termination and Testing:** Mobilised from the port of Ijmuiden and commenced inter array cable termination and testing operations within the East Anglia THREE boundary of the Offshore Windfarm Array.	**IAC Termination and Testing:** Continue with inter array cable termination and testing operations within the East Anglia THREE boundary of the Offshore Windfarm Array.

	**Name of vessel:** Vos Guardian Call Sign: MHSE2 MMSI No: 233329000 **Contact Details:** Phone: +447809500010 Email: bridge@vosguardian.fleetvroon.com	**Emergency Response and Rescue Vessel:** Provided relief emergency rescue and recovery support (ERRV) within the East Anglia THREE Offshore Windfarm Array, whilst the Vos Traveller completed a port call. **Port call:** Departed site and returned to port.	
	**Name of vessel:** HST Plymouth Call Sign: MAXB7 MMSI No: 232048136 **Contact Details:** Phone: 07715 637332 Email: bridge@vosguardian.fleetvroon.com	**Crew Transfer Vessel**: Vessel mobilised from the port of Great Yarmouth to commence crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array.	**Crew Transfer Vessel**: Continue with crew transfers within the East Anglia THREE boundary of the Offshore Windfarm Array.

PROJECT CONTACT DETAILS

The following contact can provide relevant information if required. Please note that any specific queries can be addressed to the relevant shore-based representatives.

SITE MANAGEMENT

Marine Coordinator	
Name	EA3 MCC
Contact Telephone Number	Tel +44 (0) 1416144821
Email Address	ea3_mcc@scottishpower.com
Address	Herring Market, Battery Green Road, Lowestoft, Suffolk, NR32 1BZ

Offshore Installation Manager	
Name	EA3 OIM
Contact Telephone Number	+44 (0) 7960 608 666
Email Address	ea3_oim@scottishpower.com
Address	Herring Market, Battery Green Road, Lowestoft, Suffolk, NR32 1BZ

EMERGENCY CONTACT

Emergency Contact	
Name	EA3 MCC
Contact Telephone Number	Emergency Tel +44 (0) 1416144822
Email Address	ea3_mcc@scottishpower.com
Address	Herring Market, Battery Green Road, Lowestoft, Suffolk, NR32 1BZ

MARINE OPERATIONS

Marine Operations	
Name	John Rae
Contact Telephone Number	Tel +44 (0) 7827 822 375
Email Address	Jrae@scottishpower.com
Address	Scottish Power HQ 320 St Vincent Street, Glasgow, G2 5AD

INSTALLATION PROGRESS

Project Overview

The following diagram shows the East Anglia THREE planned installation locations and status.



OFCS Status

The following table shows the East Anglia THREE OFCS location and status.

ID	Structure	Latitude	Longitude	Jacket Installed	Topside Installed	Light Characteristic
OFCS	Offshore Converter Station	52° 40.242'N	002° 51.763.'E	11/08/2025	16/10/2025	FL Y 2.5s light 360° Range 2nm.

Foundation & WTG Status

The following table shows the East Anglia THREE planned Foundation and WTG installation locations and status.

ID	Structure	Latitude	Longitude	MP Installed	TP Installed	TP/MP Light Characteristic	WTG Installed	WTG Light Characteristics
A02	WTG	52° 32.196'N	002° 45.780'E	19/04/2026	19/04/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A03	WTG	52° 32.804'N	002° 45.748' E	22/05/2026	22/05/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A04	WTG	52° 33.437' N	002° 45.773' E	01/06/2026	01/06/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A05	WTG	52° 34.057' N	002° 45.770' E	08/06/2026	08/06/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A06	WTG	52° 34.677' N	002° 45.766' E	28/01/2026	28/01/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A07	WTG	52° 35.319' N	002° 45.740' E	09/04/2026	09/04/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A08	WTG	52° 35.918' N	002° 45.760' E	27/02/2026	28/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A09	WTG	52° 36.551' N	002° 45.756' E	20/01/2026	20/01/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A10	WTG	52° 37.169' N	002° 45.765' E	11/12/2025	11/12/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A11	WTG	52° 37.779' N	002° 45.750' E	21/11/2025	21/11/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A12	WTG	52° 38.399' N	002° 45.747' E	09/11/2025	10/11/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A14	WTG	52° 39.640' N	002° 45.740' E	31/07/2026	01/08/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
A15	WTG	52° 40.260' N	002° 45.737' E	21/07/2026	21/07/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
A16	WTG	52° 40 880' N	002° 45.733' E	26/07/2026	26/07/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
A17	WTG	52° 41.500' N	002° 45 729' E	23/09/2025	23/09/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A18	WTG	52° 42. 121' N	002° 45.727' E	19/06/2025	20/06/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
A19	WTG	52° 42.741' N	002° 45.723' E	01/09/2025	01/09/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B01	WTG	52° 31.688' N	002° 48.252' E	09/07/2026	09/07/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A

B02	WTG	52° 32.332‘ N	002° 48.231‘ E	17/07/2026	17/07/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
B03	WTG	52° 32.943‘ N	002° 48.176‘ E	12/07/2026	12/07/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
B04	WTG	52° 33.563‘ N	002° 48.137‘ E	08/07/2026	08/07/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
B05	WTG	52° 34.151‘ N	002° 48.071‘ E	09/06/2026	09/06/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
B06	WTG	52° 34 802‘ N	002° 48 061‘ E	29/06/2026	29/06/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
B07	WTG	52° 35.436‘ N	002° 48.022‘ E	13/06/2026	13/06/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
B08	WTG	52° 36.043‘ N	002° 47.984‘ E	18/06/2026	18/06/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B09	WTG	52° 36.662‘ N	002° 47.945‘ E	15/04/2026	15/04/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
B10	WTG	52° 37.282‘ N	002° 47.908‘ E	29/04/2025	30/04/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B11	WTG	52° 37.892‘ N	002° 47.831‘ E	26/02/2026	26/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B12	WTG	52° 38.521‘ N	002° 47.830‘ E	02/11/2025	03/11/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B14	WTG	52° 39.761‘ N	002° 47.753‘ E	04/08/2026	04/08/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B15	WTG	52° 40.381‘ N	002° 47.715‘ E	21/05/2026	21/05/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
B16	WTG	52° 41.002‘ N	002° 47.677‘ E	13/07/2025	13/07/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B17	WTG	52° 41.621‘ N	002° 47.637‘ E	28/09/2025	29/09/2025	FL Y 2.5s light 360° Range 2nm.	No	N/A
B18	WTG	52° 42.241‘ N	002° 47.599‘ E	06/07/2025	07/07/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B19	WTG	52° 42.861‘ N	002° 47.561‘ E	21/05/2025	22/05/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B20	WTG	52° 43.481‘ N	002° 47.522‘ E	09/06/2025	09/06/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
B21	WTG	52° 44.123‘ N	002° 47.482‘ E	13/07/2025	15/07/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C03	WTG	52° 33.092‘ N	002° 50.760‘ E	28/04/2026	29/04/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C04	WTG	52° 33.708‘ N	002° 50.671‘ E	24/04/2026	24/04/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C06	WTG	52° 34.944‘ N	002° 50.493‘ E	18/04/2025	18/04/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C07	WTG	52° 35.562‘ N	002° 50.404‘ E	12/02/2026	12/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C08	WTG	52° 36.180‘ N	002° 50.314‘ E	03/07/2026	03/06/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C11	WTG	52° 38.034‘ N	002° 50.046‘ E	21/06/2026	21/06/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
C12	WTG	52° 38.651‘ N	002° 49.956‘ E	20/02/2026	21/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C13	WTG	52° 39.269‘ N	002° 49.867‘ E	04/12/2025	05/12/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A

C15	WTG	52° 40.505‘ N	002° 49.687‘ E	13/05/2026	13/05/2026	FL Y 2.5s light 360° Range 2nm	No	N/A
C16	WTG	52° 41.102‘ N	002° 49.570‘ E	29/06/2025	30/06/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C17	WTG	52° 41.741‘ N	002° 49.508‘ E	14/10/2025	15/10/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C18	WTG	52° 42.359‘ N	002° 49.417‘ E	07/10/2025	07/10/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C19	WTG	52° 42.976‘ N	002° 49.328‘ E	09/09/2025	10/09/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C20	WTG	52° 43.595‘ N	002° 49.238‘ E	19/10/2025	19/10/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
C21	WTG	52° 44.213‘ N	002° 49.148‘ E	01/07/2025	02/07/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D06	WTG	52° 35.087‘ N	002° 52.463‘ E	06/08/2026	06/08/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D07	WTG	52° 35.695‘ N	002° 52.362‘ E	01/08/2026	02/08/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D08	WTG	52° 36.313‘ N	002° 52.280‘ E	21/04/2025	22/04/2025	FL Y 2.5s light 360° Range 2nm	No	N/A
D09	WTG	52° 36.932‘ N	002° 52.199‘ E	15/06/2025	15/06/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
D10	WTG	52° 37.550‘ N	002° 52.118‘ E	26/05/2025	27/05/2025	FL Y 2.5s light 360° Range 2nm.	No	N/A
D11	WTG	52° 38.168‘ N	002° 52.037‘ E	03/06/2026	03/06/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
D12	WTG	52° 38.786‘ N	002° 51 .955‘ E	17/05/2026	17/05/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
D13	WTG	52° 39.405‘ N	002° 51 .874‘ E	02/05/2025	03/05/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D15	WTG	52° 40.640‘ N	002° 51 .696‘ E	10/10/2025	10/10/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D16	WTG	52° 41 .258‘ N	002° 51.592‘ E	14/01/2026	14/01/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D17	WTG	52° 41 .874‘ N	002° 51.486‘ E	30/09/2025	30/09/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D18	WTG	52° 42.492‘ N	002° 51.382‘ E	13/12/2025	13/12/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D19	WTG	52° 43.108‘ N	002° 51.276‘ E	24/09/2025	25/09/2025	FL Y 2.5s light 360°Range 2nm.	Yes	N/A
D20	WTG	52° 43.726‘ N	002° 51.172‘ E	06/09/2025	06/09/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
D21	WTG	52° 44.343‘ N	002° 51.067‘ E	11/06/2025	11/06/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
E10	WTG	52° 37.690‘ N	002° 54.697‘ E	16/04/2026	17/04/2026	FL Y 2.5s light 360°Range 2nm.	Yes	N/A
E11	WTG	52° 38.316‘ N	002° 54.545‘ E	25/04/2026	25/04/2026	FL Y 2.5s light 360°Range 2nm.	Yes	N/A
E12	WTG	52° 38.982‘ N	002° 54.439‘ E	11/04/2026	12/04/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
E13	WTG	52° 39.571‘ N	002° 54.296‘ E	07/01/2026	08/01/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
E15	WTG	52° 40.799‘ N	002° 54.010‘ E	07/02/2026	07/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A

E16	WTG	52° 41.413' N	002° 53.867‘ E	14/09/2025	14/09/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
E20	WTG	52° 43.870‘ N	002° 53.293‘ E	21/06/2025	22/06/2025	2 lights operational, 1 light unlit.	Yes	N/A
E21	WTG	52° 44.487‘ N	002° 53.108‘ E	09/07/2025	09/07/2025	2 lights operational, 1 light unlit.	Yes	N/A
F13	WTG	52° 39.712‘ N	002° 56.433‘ E	22/02/2026	22/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
F14	WTG	52° 40.328‘ N	002° 56.320‘ E	03/05/2026	03/05/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
F15	WTG	52° 40.945‘ N	002° 56.206‘ E	07/12/2025	08/12/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
F16	WTG	52° 41.561‘ N	002° 56.092‘ E	20/04/2026	21/04/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
F17	WTG	52° 42.178‘ N	002° 55.978‘ E	16/10/2025	16/10/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
F18	WTG	52° 42.791‘ N	002° 55.906‘ E	19/06/2026	19/06/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
F19	WTG	52° 43.411‘ N	002° 55.750‘ E	22/06/2026	22/06/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
F20	WTG	52° 44.027‘ N	002° 55.636‘ E	30/06/2026	30/06/2026	FL Y 2.5s light 360° Range 2nm	Yes	N/A
F21	WTG	52° 44.644‘ N	002° 55.522‘ E	04/07/2026	04/07/2026	FL Y 2.5s light 360° Range 2nm	No	N/A
F22	WTG	52° 45.260‘ N	002° 55.408‘ E	06/11/2025	06/11/2025	FL Y 2.5s light 360° Range 2nm	Yes	N/A
G16	WTG	52° 41.699‘ N	002° 58.143‘ E	27/12/2025	27/12/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
G17	WTG	52° 42.315' N	002° 58.029"E	31/01/2026	31/01/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
G19	WTG	52° 43.535‘ N	002° 57.802‘ E	14/07/2026	14/07/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
G20	WTG	52° 44.164‘ N	002° 57.689‘ E	18/07/2026	18/07/2026	FL Y 2.5s light 360° Range 2nm.	No	N/A
G21	WTG	52° 44.781‘ N	002° 57.575‘ E	23/07/2026	23/07/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
G22	WTG	52° 45.398‘ N	002° 57.461‘ E	28/07/2026	28/07/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
H19	WTG	52° 43.685‘ N	002° 59.854‘ E	28/12/2025	28/12/2025	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
H20	WTG	52° 44.264‘ N	002° 59.756‘ E	14/02/2026	14/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
H21	WTG	52° 44.901‘ N	002° 59.648‘ E	25/01/2026	25/01/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
H22	WTG	52° 45.535‘ N	002° 59.515‘ E	08/02/2026	08/02/2026	FL Y 2.5s light 360° Range 2nm.	Yes	N/A
			TOTAL:	95/95	95/95		82/95	