


Notice Number:	001-2026
Issue Date:	05 / 01 / 2026
This notice will be updated and issued weekly, giving information of any operations carried out in relation to East Anglia THREE offshore windfarm in the previous 7 days and any ongoing / planned operations for the next 7 days. Any notice to mariners issued by East Anglia THREE are available on Scottish Power Renewables website www.scottishpowerrenewables.com and the Kingfisher bulletin https://kingfisherbulletin.org/	

Weekly Notice of Operations

Prepared by:	Checked by:	Approved by:
Marine Coordinator	Marine Coordinator	Offshore installation Manager

1. PROJECT INTRODUCTION

East Anglia THREE will be a large offshore wind farm, located 69 km off the Norfolk coast. With a projected capacity of approximately 1400MW, the wind farm shall supply electricity to approximately one million UK homes. Onshore construction for the project started in July 2022. Offshore construction has commenced.



2. SUMMARY OF NOTICE TO MARINERS

EA3 NTM (Notice to Mariners) Tracker

NTM No*	NTM Name	Start Date	End Date	Status	Comments/Workscope	Distribution Date (open)
2024						
048/2024	Commencement of Construction of EA3 OWF	01/11/2024	N/A	Open	EA3 OWF Construction	25/10/2024
2025						
005/2025	Maintenance and Redeployment of EA3 Weather Buoy	22/01/2025	N/A	Open	Maintenance of EA3 Weather Buoy	22/01/2025
009/2025	Notification of Guard Vessel	01/03/2025	N/A	Open	Guard Vessel	19/02/2025
012/2025	Monopile and Transition Piece Installation Campaign	27/03/2025	Q1 2026	Open	Monopile and TP Installation Campaign	14/03/2025
017/2025	CTV Rebellion	04/01/2025	TBC	Open	CTV Operations	26/03/2025
020/2025	MP TP Bolting And Grouting	25/04/2025	TBC	Open	MP TP Bolting And Grouting	04/07/2025
024/2025	Confirmed Unexploded Ordnance	30/04/2025	TBC	Open	cUXO	30/04/2025
036/2025	Wave Rider Buoy	12/06/2025	TBC	Open	Wave Rider Buoy	12/06/2025
050/2025	CTV NR Hunter	07/08/2025	TBC	Open	CTV NR Hunter	11/08/2025
053/2025	Export Cable Installation	26/08/2025	TBC	Open	Export Cable Installation	24/08/2025
064/2025	Marine Mammal Monitoring - Passive Acoustic Monitoring Stations	10/10/2025	31/10/2027	Open	PAM Stations	10/10/2025
065/2025	Export Cable Guard Vessel	20/05/2025	TBC	Open	Export Cable Guard Vessels	17/10/2025
067/2025	CTV NR Predator	28/10/2025	TBC	Open	CTV NR Predator	29/10/2025
069/2025	Esvagt Cobra (OFCS ERRV)	03/11/2025	TBC	Open	Esvagt Cobra (OFCS ERRV)	29/10/2025
072/2025	Bos Prelude	04/11/2025	TBC	Open	OFCS Platform Supply Vessel	29/10/2025
073/2025	Post-lay mattress installation	09/11/2025	TBC	Open	Post-Lay Mattress Installation	09/11/2025
076/2025	Esvagt Carpathia (OFCS ERRV)	12/11/2025	TBC	Open	Esvagt Carpathia (OFCS ERRV)	12/11/2025
077/2025	Pre-Installation Survey Campaign 3	01/12/2025	TBC	Open	Pre-Installation Survey Campaign Three	17/11/2025
080/2025	Aids To Navigation Demarcation Buoys	28/11/2025	TBC	Open	Demarcation Buoys	28/11/2025
081/2025	(OFCS) Jack up barge	02/12/2025	TBC	Open	OFCS Jack up barge	02/12/2025
083/2025	Inter Array Cable Installation	12/01/2026	TBC	Open	Inter Array Cable Installation	23/12/2025
084/2025	Marine Mammal Monitoring - Passive Acoustic Monitoring Stations (Servicing, Deployment & Recovery)	13/01/2026	TBC	Open	PAM Stations	23/12/2025

2.1. AIDS TO NAVIGATION STATUS

The following aids to navigation are deployed within the East Anglia THREE offshore windfarm:

Buoy Type	ID	Deployed Latitude	Deployed Longitude	Buoy Characteristic
EA3 North 1 Buoy	N1	52° 45.472'N	002° 50.962'E	• Pillar shaped with a North cardinal shaped top mark • Quick Flashing Light Character
EA3 North 2 Buoy	N2	52° 45.917'N	003° 00.151'E	• Pillar shaped with a North cardinal shaped top mark • Very Quick Flashing Light Character
EA3 East 1 Buoy	E1	52° 44.254'N	003° 00.808'E	• Pillar shaped with an East cardinal shaped top mark • Quick Flashing (3) 10s Light Character
EA3 East 2 Buoy	E2	52° 38.892'N	002° 56.569'E	• Pillar shaped with an East cardinal shaped top mark • Very Quick Flashing (3) 5s Light Character
EA3 East 3 Buoy	E3	52° 33.158'N	002° 51.632'E	• Pillar shaped with an East cardinal shaped top mark • Quick Flashing (3) 10s Light Character
EA3 South 1 Buoy	S1	52° 31.148'N	002° 48.252'E	• Pillar shaped with a South cardinal shaped top mark • Very Quick Flashing (6) +1 long flash 10s Light Character
EA3 West 1 Buoy	W1	52°31.814'N	002°45.153'E	• Pillar shaped with a West cardinal shaped top mark • Quick Flashing (9) 15s Light Character
EA3 West 2 Buoy	W2	52° 37.466'N	002°44.872'E	• Pillar shaped with a West cardinal shaped top mark • Very Quick Flashing (9) 10s Light Character
EA3 West 3 Buoy	W3	52°43.123'N	002°45.093'E	• Pillar shaped with a West cardinal shaped top mark • Quick Flashing (9) 15s Light Character
EA3 Special 1 Buoy	SP1	52° 45.708'N	002° 55.556'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 2 Buoy	SP2	52° 40.790'N	002° 59.023'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 3 Buoy	SP3	52° 36.130'N	002° 54.059'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 4 Buoy	SP4	52°34.642'N	002°45.165'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 5 Buoy	SP5	52°40.295'N	002°44.849'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 6 Buoy	SP6	52°44.640'N	002°47.484'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Weather Monitoring Buoy North	NWB	52°44.841'N	002°58.611'E	• Flash sequence – Fl (5) 20s. Amber light, 3nm visibility
EA3 Weather Monitoring Buoy South	SWB	52°32.880'N	002°46.961'E	• Flash sequence – Fl (5) 20s. Amber light, 3nm visibility
Wave Rider buoy	WRB	52°39.166'N	002°52.332'E	• Flashing (5) 20s. Yellow light, 4nm visibility. Reported UNLIT

For installed asset light characteristics see section [6](#).

3. WORKS CARRIED OUT IN THE LAST 7 DAYS

3.1. GV Tess

- Guard Vessel: GV Tess has continued guard vessel duties within the boundary of the East Anglia THREE Offshore Windfarm Array.

3.2. Norside Supporter

- TP Completion Works: Norside Supporter has continued with foundation completion operations within the East Anglia THREE boundary of the Offshore Windfarm Array, including bolt tensioning and grouting operations.
- Port Call: Norside Supporter made a port call to Rotterdam on the 27/12/2025 to conduct a crew change before returning to the East Anglia THREE Offshore Windfarm Array to continue operations.
- Weather Standby: Norside Supporter departed site to seek shelter off the coast of Lowestoft.

3.3. Seaway Ventus

- Monopile And Transition Piece Installation Campaign: Seaway Ventus Seaway Ventus has continued with Monopile and Transition Piece Installation operations within the East Anglia THREE Offshore Windfarm Array.
- Port Call: Seaway Ventus made a port call to Vlissingen on 27/12/2025 for crew change and cargo loading operations.

3.4. GV Adventure

- Export Cable Guard Vessel: GV Adventure has continued with guard vessel duties along the East Anglia THREE export cable corridor.

3.5. GV Arina

- Export Cable Guard Vessel: GV Arina has continued with guard vessel duties along the East Anglia THREE export cable corridor.

3.6. GV Resolution

- Export Cable Guard Vessel: GV Resolution has continued with guard vessel duties along the East Anglia THREE export cable corridor.

3.7. NR Rebellion

- Crew Transfer Vessel: NR Rebellion has continued with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array.

3.8. NR Hunter

- Crew Transfer Vessel: NR Hunter has continued with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array.

3.9. NR Predator

- Crew Transfer Vessel: NR Predator has completed push on tests within the East Anglia THREE boundary of the Offshore Windfarm Array.

3.10. Esvagt Cobra

- Emergency Response and Rescue Vessel: Esvagt Cobra has continued with emergency rescue and recovery support operations within the East Anglia THREE boundary of the Offshore Windfarm Array.

3.11. Olympic Taurus

- **Post-Lay Mattress Installation:** Olympic Taurus has continued with post-lay mattress installation operations along the East Anglia THREE export cable corridor.
- **Port Call:** Olympic Taurus has made a port call to Harwich for cargo loading operations.

3.12. Bos Prelude

- **OFCS Platform Supply Vessel:** Bos Prelude will continue to perform regular cargo runs between the East Anglia THREE Offshore Converter Station and the ports of Emden, Germany and Lowestoft, UK.
- **Port call:** Bos Prelude made a port call to Emden for cargo loading operations and has remained there on Standby.

3.13. JB 120

- **Offshore Converter Station Accommodation Barge:** JB 120 has remained jacked up at the East Anglia THREE Offshore Converter Station. The gangway has been connected, and the barge has continued to provide accommodation and walk-to-work access for the commissioning phase of the Offshore Converter Station.
- **Helicopter Operations:** JB 120 has conducted personnel transfers via helicopter.

3.14. Geo Ocean IV

- **Pre-Installation Survey Campaign:** Geo Ocean IV has continued with Pre-Installation Survey operations within the East Anglia THREE boundary of the Offshore Windfarm Array.
- **Weather Standby:** Geo Ocean IV departed the site to seek shelter in the port of Great Yarmouth.

3.15. NKT Victoria

- **OFCS Export Cable Pull In:** NKT Victoria continued with cable pull operations within East Anglia THREE Offshore Windfarm Array.
- **Weather Standby:** NKT Victoria departed site to seek shelter in Rotterdam.

4. PLANNED OPERATIONS FOR NEXT 7 DAYS

4.1. GV Tess

- Guard Vessel: GV Tess will continue with guard vessel duties within the East Anglia THREE boundary of the Offshore Windfarm Array.

4.2. Seaway Ventus

- Monopile And Transition Piece Installation Campaign: Seaway Ventus expected to depart the port of Vlissingen after completion of loading operations. The Seaway Ventus is expected to continue with Monopile and Transition piece Installation within the East Anglia THREE Offshore Windfarm Array
- Helicopter Operations: Seaway Ventus is expected to conduct crew change operations via helicopters within the East Anglia THREE boundary of the Offshore Windfarm Array.

4.3. Norside Supporter

- TP Completion Works: Norside Supporter will continue with foundation bolting and grouting operations and welfare unit installation within the East Anglia THREE boundary of the Offshore Windfarm Array. With a possible port call to Rotterdam to conduct crew change and loading operations.

4.4. GV Resolution

- Export Cable Guard Vessel: GV Resolution will continue with Guard Vessel duties along the East Anglia THREE export cable corridor.

4.5. GV Adventure

- Export Cable Guard Vessel: GV Adventure will continue with Guard Vessel duties along the East Anglia THREE export cable corridor.

4.6. GV Arina

- Export Cable Guard Vessel: GV Arina will continue with Guard Vessel duties along the East Anglia THREE export cable corridor.

4.7. NR Hunter

- Crew Transfer Vessel: NR Hunter will continue with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array and Export Cable Corridor.

4.8. NR Predator

- Crew Transfer Vessel: NR Predator will continue with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array and export cable corridor.

4.9. NR Rebellion

- Crew Transfer Vessel: The NR Rebellion will continue with crew transfer duties within the East Anglia THREE boundary of the Offshore Windfarm Array and Export Cable Corridor.

4.10. Esvagt Cobra

- Emergency Response and Rescue Vessel: Esvagt Cobra will continue providing emergency rescue and recovery support (ERRV) within the East Anglia THREE boundary of the Offshore Windfarm Array.
- Port Call: Esvagt Cobra will complete a port call to Lowestoft for Crew Change operations.

4.11. NKT Victoria

- OFCS Export Cable Pull In: NKT Victoria is expected continue with the OFCS export cable Pull-in Scope within the East Anglia THREE boundary of the Offshore Windfarm Array.

4.12. Olympic Taurus

- Post-Lay Mattress Installation: Olympic Taurus will continue with post-lay mattress installation works along the East Anglia THREE export cable corridor.
- De-mobilisation : The Olympic Taurus is expected to demobilise and depart the East Anglia THREE project on completion of works.

4.13. Bos Prelude

- OFCS Platform Supply Vessel: Bos Prelude will continue to perform regular cargo runs between the East Anglia THREE Offshore Converter Station and the ports of Emden, Germany and Lowestoft, UK.

4.14. JB 120

- Offshore Converter Station Accommodation Barge: JUB 120 will continue to provide accommodation and Walk to Work access for the East Anglia THREE Offshore Converter Station (OFCS).
- Helicopter Operations: JB 120 will conduct personnel transfers via helicopter within the East Anglia THREE boundary of the Offshore Windfarm Array.

4.15. Geo Ocean IV

- Pre-Installation Survey campaign: Geo Ocean IV will continue with Pre-Installation Survey operations within the East Anglia THREE boundary of the Offshore Windfarm Array.
- Demobilisation: The Geo Ocean IV is expected to demobilise and depart the East Anglia THREE boundary of the Offshore Windfarm Array upon completion of works.

4.16. Esvagt Carpathia

- Emergency Response and Rescue Vessel: : Esvagt Carpathia will commence emergency rescue and recovery support (ERRV) within the East Anglia THREE boundary of the Offshore Windfarm Array, whilst the Esvagt Cobra completes a port call.

4.17. Seaway Moxie

- Mobilisation: Seaway Moxie is expected to mobilise from Eemshaven to undertake operational support for the inter array cable installations within the East Anglia THREE offshore windfarm array.

4.18. Seaway Aimery

- Mobilisation: Seaway Aimery is expected to mobilise from Eemshaven to commence cable laying operations as part of the inter array cable installations within the East Anglia THREE offshore windfarm array.

4.19. GV Accord

- Mobilisation: GV accord is expected to mobilise from the port of Lowestoft and commence guard vessel duties along the East Anglia THREE export cable corridor.

5. PROJECT CONTACT DETAILS

The following contact can provide relevant information if required. Please note that any specific queries can be addressed to the relevant shore-based representatives.

5.1 SITE MANAGEMENT

Marine Coordinator	
Name	EA3 MCC
Contact Telephone Number	Tel +44 (0) 1416144821
Email Address	ea3_mcc@scottishpower.com
Address	Herring Market, Battery Green Road, Lowestoft, Suffolk, NR32 1BZ

Offshore Installation Manager	
Name	EA3 OIM
Contact Telephone Number	+44 (0) 7960 608 666
Email Address	ea3_oim@scottishpower.com
Address	Herring Market, Battery Green Road, Lowestoft, Suffolk, NR32 1BZ

5.2 EMERGENCY CONTACT

Emergency Contact	
Name	EA3 MCC
Contact Telephone Number	Emergency Tel +44 (0) 1416144822
Email Address	ea3_mcc@scottishpower.com
Address	Herring Market, Battery Green Road, Lowestoft, Suffolk, NR32 1BZ

5.3 MARINE OPERATIONS

Marine Operations	
Name	Anthony Milligan
Contact Telephone Number	Tel +44 (0) 7760 880723
Email Address	amilligan@scottishpower.com
Address	Scottish Power HQ 320 St Vincent Street, Glasgow, G2 5AD

6. INSTALLATION PROGRESS

The following table shows the East Anglia THREE planned installation locations and status

ID	Structure	Latitude	Longitude	Jacket Installed	Topside Installed	Light Characteristic
OFCS	Offshore Converter Station	52° 40.242' N	002° 51.763' E	11/08/2025	16/10/2025	FL Y 2.5s light 360° Range 2nm.

ID	Structure	Latitude	Longitude	MP Installed	TP Installed	Light Characteristic
A02	WTG	52° 32.196' N	002° 45.780' E	N	N	
A03	WTG	52° 32.804' N	002° 45.748' E	N	N	
A04	WTG	52° 33.437' N	002° 45.773' E	N	N	
A05	WTG	52° 34.057' N	002° 45.770' E	N	N	
A06	WTG	52° 34.677' N	002° 45.767' E	N	N	
A07	WTG	52° 35.319' N	002° 45.740' E	N	N	
A08	WTG	52° 35.918' N	002° 45.760' E	N	N	
A09	WTG	52° 36.551' N	002° 45.756' E	N	N	
A10	WTG	52° 37.169' N	002° 45.765' E	11/12/2025	11/12/2025	FL Y 2.5s light 360° Range 2nm.
A11	WTG	52° 37.779' N	002° 45.750' E	21/11/2025	21/11/2025	FL Y 2.5s light 360° Range 2nm.
A12	WTG	52° 38.399' N	002° 45.747' E	09/11/2025	10/11/2025	FL Y 2.5s light 360° Range 2nm.
A14	WTG	52° 39.640' N	002° 45.740' E	N	N	
A15	WTG	52° 40.260' N	002° 45.737' E	N	N	
A16	WTG	52° 40.880' N	002° 45.733' E	N	N	
A17	WTG	52° 41.500' N	002° 45.729' E	23/09/2025	23/09/2025	FL Y 2.5s light 360° Range 2nm.
A18	WTG	52° 42.121' N	002° 45.727' E	19/06/2025	20/06/2025	FL Y 2.5s light 360° Range 2nm.
A19	WTG	52° 42.741' N	002° 45.723' E	01/09/2025	01/09/2025	FL Y 2.5s light 360° Range 2nm.
B01	WTG	52° 31.688' N	002° 48.252' E	N	N	
B02	WTG	52° 32.332' N	002° 48.231' E	N	N	
B03	WTG	52° 32.943' N	002° 48.176' E	N	N	
B04	WTG	52° 33.563' N	002° 48.137' E	N	N	
B05	WTG	52° 34.151' N	002° 48.071' E	N	N	
B06	WTG	52° 34.802' N	002° 48.061' E	N	N	
B07	WTG	52° 35.436' N	002° 48.022' E	N	N	
B08	WTG	52° 36.043' N	002° 47.984' E	N	N	
B09	WTG	52° 36.662' N	002° 47.945' E	N	N	
B10	WTG	52° 37.282' N	002° 47.908' E	29/04/2025	30/04/2025	FL Y 2.5s light 360° Range 2nm.
B11	WTG	52° 37.892' N	002° 47.831' E	N	N	
B12	WTG	52° 38.521' N	002° 47.830' E	02/11/2025	03/11/2025	FL Y 2.5s light 360° Range 2nm.
B14	WTG	52° 39.761' N	002° 47.753' E	N	N	
B15	WTG	52° 40.381' N	002° 47.715' E	N	N	

B16	WTG	52° 41.002' N	002° 47.677' E	13/07/2025	13/07/2025	FL Y 2.5s light 360° Range 2nm.
B17	WTG	52° 41.621' N	002° 47.637' E	28/09/2025	29/09/2025	FL Y 2.5s light 360° Range 2nm.
B18	WTG	52° 42.241' N	002° 47.599' E	06/07/2025	07/07/2025	FL Y 2.5s light 360° Range 2nm.
B19	WTG	52° 42.861' N	002° 47.561' E	21/05/2025	22/05/2025	FL Y 2.5s light 360° Range 2nm.
B20	WTG	52° 43.481' N	002° 47.522' E	09/06/2025	09/06/2025	FL Y 2.5s light 360° Range 2nm.
B21	WTG	52° 44.123' N	002° 47.482' E	13/07/2025	15/07/2025	FL Y 2.5s light 360° Range 2nm.
C03	WTG	52° 33.093' N	002° 50.760' E	N	N	
C04	WTG	52° 33.708' N	002° 50.671' E	N	N	
C06	WTG	52° 34.944' N	002° 50.493' E	18/04/2025	18/04/2025	FL Y 2.5s light 360° Range 2nm.
C07	WTG	52° 35.562' N	002° 50.404' E	N	N	
C08	WTG	52° 36.180' N	002° 50.314' E	N	N	
C11	WTG	52° 38.034' N	002° 50.046' E	N	N	
C12	WTG	52° 38.651' N	002° 49.956' E	N	N	
C13	WTG	52° 39.269' N	002° 49.867' E	04/12/2025	05/12/2025	FL Y 2.5s light 360° Range 2nm.
C15	WTG	52° 40.505' N	002° 49.687' E	N	N	
C16	WTG	52° 41.102' N	002° 49.570' E	29/06/2025	30/06/2025	FL Y 2.5s light 360° Range 2nm.
C17	WTG	52° 41.741' N	002° 49.508' E	14/10/2025	15/10/2025	FL Y 2.5s light 360° Range 2nm.
C18	WTG	52° 42.359' N	002° 49.417' E	07/10/2025	07/10/2025	FL Y 2.5s light 360° Range 2nm.
C19	WTG	52° 42.976' N	002° 49.328' E	09/09/2025	10/09/2025	FL Y 2.5s light 360° Range 2nm.
C20	WTG	52° 43.595' N	002° 49.238' E	19/10/2025	19/10/2025	FL Y 2.5s light 360° Range 2nm.
C21	WTG	52° 44.213' N	002° 49.148' E	01/07/2025	02/07/2025	FL Y 2.5s light 360° Range 2nm.
D06	WTG	52° 35.087' N	002° 52.463' E	N	N	
D07	WTG	52° 35.695' N	002° 52.362' E	N	N	
D08	WTG	52° 36.313' N	002° 52.280' E	21/04/2025	22/04/2025	FL Y 2.5s light 360° Range 2nm.
D09	WTG	52° 36.932' N	002° 52.199' E	N	N	
D10	WTG	52° 37.550' N	002° 52.118' E	26/05/2025	27/05/2025	FL Y 2.5s light 360° Range 2nm.
D11	WTG	52° 38.168' N	002° 52.037' E	N	N	
D12	WTG	52° 38.786' N	002° 51.955' E	N	N	
D13	WTG	52° 39.405' N	002° 51.874' E	02/05/2025	03/05/2025	FL Y 2.5s light 360° Range 2nm.
D15	WTG	52° 40.640' N	002° 51.696' E	10/10/2025	10/10/2025	FL Y 2.5s light 360° Range 2nm.
D16	WTG	52° 41.258' N	002° 51.592' E	N	N	
D17	WTG	52° 41.874' N	002° 51.486' E	30/09/2025	30/09/2025	FL Y 2.5s light 360° Range 2nm.
D18	WTG	52° 42.492' N	002° 51.382' E	13/12/2025	13/12/2025	FL Y 2.5s light 360° Range 2nm.
D19	WTG	52° 43.108' N	002° 51.276' E	24/09/2025	25/09/2025	FL Y 2.5s light 360° Range 2nm.
D20	WTG	52° 43.726' N	002° 51.172' E	06/09/2025	06/09/2025	FL Y 2.5s light 360° Range 2nm.

D21	WTG	52° 44.343' N	002° 51.067' E	11/06/2025	11/06/2025	FL Y 2.5s light 360° Range 2nm.
E10	WTG	52° 37.691' N	002° 54.697' E	N	N	
E11	WTG	52° 38.317' N	002° 54.545' E	N	N	
E12	WTG	52° 38.982' N	002° 54.439' E	N	N	
E13	WTG	52° 39.571' N	002° 54.296' E	N	N	
E15	WTG	52° 40.799' N	002° 54.010' E	N	N	
E16	WTG	52° 41.413' N	002° 53.867' E	14/09/2025	14/09/2025	FL Y 2.5s light 360° Range 2nm.
E20	WTG	52° 43.870' N	002° 53.293' E	21/06/2025	22/06/2025	FL Y 2.5s light 360° Range 2nm.
E21	WTG	52° 44.487' N	002° 53.108' E	09/07/2025	09/07/2025	FL Y 2.5s light 360° Range 2nm.
F13	WTG	52° 39.712' N	002° 56.434' E	N	N	
F14	WTG	52° 40.328' N	002° 56.320' E	N	N	
F15	WTG	52° 40.945' N	002° 56.206' E	07/12/2025	08/12/2025	FL Y 2.5s light 360° Range 2nm.
F16	WTG	52° 41.561' N	002° 56.092' E	N	N	
F17	WTG	52° 42.178' N	002° 55.978' E	16/10/2025	16/10/2025	FL Y 2.5s light 360° Range 2nm.
F18	WTG	52° 42.791' N	002° 55.906' E	N	N	
F19	WTG	52° 43.411' N	002° 55.750' E	N	N	
F20	WTG	52° 44.027' N	002° 55.636' E	N	N	
F21	WTG	52° 44.644' N	002° 55.522' E	N	N	
F22	WTG	52° 45.260' N	002° 55.408' E	06/11/2025	06/11/2025	FL Y 2.5s light 360° Range 2nm
G16	WTG	52° 41.699' N	002° 58.143' E	27/12/2025	27/12/2025	FL Y 2.5s light 360° Range 2nm
G17	WTG	52° 42.315' N	002° 58.029' E	N	N	
G19	WTG	52° 43.535' N	002° 57.802' E	N	N	
G20	WTG	52° 44.164' N	002° 57.689' E	N	N	
G21	WTG	52° 44.781' N	002° 57.575' E	N	N	
G22	WTG	52° 45.398' N	002° 57.461' E	N	N	
H19	WTG	52° 43.685' N	002° 59.854' E	28/12/2025	28/12/2025	FL Y 2.5s light 360° Range 2nm
H20	WTG	52° 44.264' N	002° 59.756' E	N	N	
H21	WTG	52° 44.902' N	002° 59.648' E	N	N	
H22	WTG	52° 45.535' N	002° 59.515' E	N	N	
			TOTAL:	39/95	39/95	

7. VESSEL DETAILS

Vessel Details		
Name of Vessel:	Tess	
Call Sign:	T7AH7	
MMSI No:	2682239102	
Contact Details:	Phone: +31 255 760 071 Email: tess@dbconnect.nl	

Vessel Details		
Name of Vessel:	Seaway Ventus	
Call Sign:	5BFU6	
MMSI No:	209583000	
Contact Details:	Phone: + 31 6 535 46 853 Email: Seawayventus.bridge@seaway7.com	

Vessel Details		
Name of Vessel:	Norside Supporter	
Call Sign:	C6GP4	
MMSI No:	311001311	
Contact Details:	Phone: +47 46701233 Email: master.supporter@stodig.no	

Vessel Details		
Name of Vessel:	GV Adventure	
Call Sign:	21FE4	
MMSI No:	235109237	
Contact Details:	Phone: +44 (0) 1947750717 Email: gvadventure3@gmail.com	

Vessel Details		
Name of Vessel:	GV Arina	
Call Sign:	MVM7	
MMSI No:	234002000	
Contact Details:	Phone: +44 (0) 1346 410 489 Email: gvarinalk80@gmail.com	

Vessel Details		
Name of Vessel:	GV Resolution	
Call Sign:	MBCZ5	
MMSI No:	235002260	
Contact Details:	Phone: +44 19 4766 0301 Email: gvresolution@gmail.com	

Vessel Details		
Name of Vessel:	NKT Victoria	
Call Sign:	LAWV7	
MMSI No:	257016000	
Contact Details:	Phone: +47(0) 224 08110 Email: bridge.victoria@remoy-management.no	

Vessel Details		
Name of Vessel:	NR Hunter	
Call Sign:	MROM5	
MMSI No:	232059247	
Contact Details:	Phone: +44(0)7944974021 Email: hunter@nrmarine.co.uk	

Vessel Details		
Name of Vessel:	NR Rebellion	
Call Sign:	MROM4	
MMSI No:	232059246	
Contact Details:	Phone: +44 (0) 7984321461 Email: rebellion@nrmarine.co.uk	

Vessel Details		
Name of Vessel:	NR Predator	
Call Sign:	MOTT9	
MMSI No:	232053207	
Contact Details:	Phone: 07398653457 Email: predator@nrmarine.co.uk	

Vessel Details		
Name of Vessel:	Olympic Taurus	
Call Sign:	LDXA3	
MMSI No:	257959000	
Contact Details:	Phone: +49 1520 4827535 Email: taurus.bridge@olympic.no	

Vessel Details		
Name of Vessel:	JB 120	
Call Sign:	C6IE5	
MMSI No:	311001648	
Contact Details:	Phone: +31 162 762 672 Email: ro120@jackupbarge.com	

Vessel Details		
Name of Vessel:	Bos Prelude	
Call Sign:	PBZK	
MMSI No:	2530000039	
Contact Details:	Phone: +447957302781 Email: bridge.prelude@ship.britoil.com.sg	

Vessel Details		
Name of Vessel:	Esvagt Cobra	
Call Sign:	OUKA2	
MMSI No:	219009000	
Contact Details:	Phone: +45 21 778 895 Email: cobra@esvagtessel.com	

Vessel Details	
Name of Vessel:	Geo Ocean IV
Call Sign:	LXHD
MMSI No:	253641000
Contact Details:	Phone: +31 1080 83 553 Email: bridge.geo-ocean4geoxyz.eu



Vessel Details	
Name of Vessel:	Esvagt Carpathia
Call Sign:	OXRZ2
MMSI No:	219009417
Contact Details:	Phone: +881 64170 6781 Email: carpathia@esvagtvesel.com



Vessel Details	
Name of Vessel:	Seaway Moxie
Call Sign:	MDBO3
MMSI No:	232015469
Contact Details:	Phone: +881 677 123 993 Email: Seawaymoxie.bridge@subsea7.com



Vessel Details	
Name of Vessel:	Seaway Aimery
Call Sign:	MDBO2
MMSI No:	232015468
Contact Details:	Phone: +47 2278 5367 Email: SeawayAimery.Bridge@Subsea7.com



Vessel Details		
Name of Vessel:	GV Accord	
Call Sign:	2WEM	
MMSI No:	234219000	
Contact Details:	Sat Phone: 008821644447327 Email: gvaccordn262@gmail.com	