


| | |
|---|-------------------|
| Notice Number: | 016 - 2024 |
| Issue Date: | 28/10/2024 |
| <p>This notice will be updated and issued weekly, giving information of any operations carried out in relation to East Anglia THREE offshore windfarm in the previous 7 days and any ongoing/planned operations for the next 7 days. Any notice to mariners issued by East Anglia THREE are available on Scottish Power Renewables website www.scottishpowerrenewables.com and the Kingfisher bulletin https://kingfisherbulletin.org/</p> | |

Weekly Notice of Operations

| Prepared by: | Checked by: | Approved by: |
|---|--|---|
| Conner Adams Lead Marine Coordinator | Jamie Poulson Offshore Installation Manager | Mark Gregory Offshore construction Manager |
| | | |

1. PROJECT INTRODUCTION

East Anglia THREE will be a large offshore wind farm, located 69 km off the Norfolk coast. With a projected capacity of approximately 1400MW, the wind farm shall supply electricity to approximately one million UK homes. Onshore construction for the project started in July 2022, with offshore construction scheduled to commence after main site investigations in 2025.



2. SUMMARY OF NOTICE TO MARINERS

| EA3 NTM (Notice to mariners) Tracker | | | | | | |
|--------------------------------------|---|------------|----------|--------|-----------------------------|--------------------------|
| NTM No* | NTM Name | Start Date | End Date | Status | Comments/Workscope | Distribution Date (open) |
| No - 01/2024 | HSSL UXO Investigation Campaign NTM | 16/03/2024 | TBC | Open | Issued by Hughes Subsea | |
| 012 | Offshore UXO Disposal | 04/07/2024 | TBC | Open | cUXO Disposal | 27/06/2024 |
| 044 | NTM 044 Deployment Of EA3 Weather Monitoring Buoys | 23/09/2024 | N/A | Open | 2 Weather Monitoring Buoys | 23/09/2024 |
| 045 | NTM 045 Confirmation and Disposal of UXO | 30/09/2024 | N/A | Open | cUXO | 30/09/2024 |
| 046 | NTM 046 Marine Mammal Monitoring - Passive Acoustic Monitoring Stations | 07/10/2024 | N/A | Open | 13 Pam Station locations | 07/10/2024 |
| 047 | NTM 047 CDM Zone (ECR) UXO Clearance Works (Diving Operations) | 24/10/2024 | N/A | Open | UXO Clearance Works | 15/10/2024 |
| 048 | NTM 048 Commencemet of Construction of EA3 OWF | 01/11/2024 | N/A | Open | EA3 OWF Construction | 25/10/2024 |
| 049 | NTM 049 Boulder & debris Clearance Campaign | 01/11/2024 | N/A | Open | Boulder & Debris clearance | 25/10/2024 |
| 050 | NTM 050 Scour Protection installation campaign | 05/11/2024 | N/A | Open | Scour Potecion installation | 25/10/2024 |

2.1. AIDS TO NAVIGATION STATUS

- Two weather monitoring buoys have been deployed within the East Anglia THREE windfarm area at the following locations:
- 52°44.841'N 002°58.611'E - Flash sequence - FI(5) 20s. Amber light, 3nm visibility
- 52°32.880'N 002°46.961'E - Flash sequence - FI(5) 20s. Amber light, 3nm visibility

3. WORKS CARRIED OUT IN THE LAST 7 DAYS

3.1. Glomar Wave

- **Enabling Scope Offshore:** The Glomar Wave has completed pUXO investigation & identification and archaeological relocations within the EA3 CDM boundaries of the export cable and offshore windfarm array by use of ROV.
- **Port call:** Glomar Wave made a port call to Great Yarmouth 22/10/24 to carry out crew change prior to returning to EA3 CDM Zone on the 23/10/24 to support DSV Curtis Marshall in EOD clearance operations.

3.2. DSV Curtis Marshall

- **Enabling Scope Offshore:** DSV Curtis Marshall mobilized and departed Hartlepool on 24/10/24 and arrived at EA3 Nearshore area (within EA3 CDM zone) (ECR) on 26/10/24 to commence EOD Clearance operations by use of diver.

4. PLANNED OPERATIONS FOR NEXT 7 DAYS

4.1. Glomar Wave

- **Enabling Scope Offshore:** The Glomar Wave will continue to support DSV Curtis Marshall with EOD clearance operations within the CDM boundaries of the export cable.
- On Completion of supporting EOD operations Glomar Wave will make a port call to Great Yarmouth circa 01/11/24 where they will demobilize from the UXO campaign. A crew change will be carried out whilst alongside and then the vessel will remobilize for EA3 Boulder clearance campaign and transit out to the EA3 CDM boundary to commence operations.

4.2. DSV Curtis Marshall

- **Enabling Scope Offshore:** DSV Curtis Marshall will continue with EOD clearance operations within the EA3 CDM boundaries of the export cable by use of diver. – Operations will be finished before 01/11/2024 and on completion of EOD operations DSV Curtis Marshall will return to Hartlepool for demobilization.

5. PROJECT CONTACT DETAILS

The following contact can provide relevant information if required. Please note that any specific queries can be addressed to the relevant shore-based representatives.

5.1. Site Management

| Marine Coordinator | |
|--------------------------|--|
| Name | EA3 MCC |
| Contact telephone Number | Tel +44 (0) 1416144821. Mob +44 (0) 7375 865 478 |
| Email Address | EA3_MCC@scottishpower.com |
| Address | Orbis Energy, Wilde Street, Lowestoft, NR32 1XH |

| Offshore installation Manager | |
|-------------------------------|---|
| Name | EA3 OIM |
| Contact telephone Number | +44 (0) 7960 608 666 |
| Email Address | ea3_oim@scottishpower.com |
| Address | Orbis Energy, Wilde Street, Lowestoft, NR32 1XH |

5.2. Emergency Contact


| Emergency Contact | |
|--------------------------|---|
| Name | EA3 MCC |
| Contact telephone Number | Emergency Tel +44 (0) 1416144822 |
| Email Address | EA3_MCC@scottishpower.com |
| Address | Orbis Energy, Wilde Street, Lowestoft, NR32 1XH |

5.3. Project Management

| Project Management | |
|--------------------------|--|
| Name | Koen Pieterse |
| Contact telephone Number | Tel +44 (0) 7472 644 063 |
| Email Address | kpieterse@scottishpower.com |
| Address | Scottish Power Renewables, 3 rd Floor, 1 Tudor Street, London, EC4Y 0AH |
| Scope of Work | UXO Investigation, ID and clearance |
| Contract | Hughes Sub Sea |

6. VESSEL DETAILS

| Vessel Details | |
|---------------------------|---|
| Name of vessel: | Glomar Wave |
| Call Sign: | 3FXF4 |
| MMSI No: | 356301000 |
| On Board Contact Details: | Mob: +31620951974 Email: bridge@glomarwave.com |



| Vessel Details | |
|---------------------------|--|
| Name of vessel: | DSV Curtis Marshall |
| Call Sign: | 2HWN3 |
| MMSI No: | 235107219 |
| On Board Contact Details: | Mob: +44(0) 7487 737 8655 Email: master@bmarshallmarine.co.uk |

