


Notice Number:	020 - 2024
Issue Date:	25/11/2024
<p>This notice will be updated and issued weekly, giving information of any operations carried out in relation to East Anglia THREE offshore windfarm in the previous 7 days and any ongoing/planned operations for the next 7 days. Any notice to mariners issued by East Anglia THREE are available on Scottish Power Renewables website www.scottishpowerrenewables.com and the Kingfisher bulletin https://kingfisherbulletin.org/</p>	

Weekly Notice of Operations

Prepared by:	Checked by:	Approved by:
Ian Costello Marine Coordinator	Conner Adams Lead Marine Coordinator	Jamie Poulson Offshore Installation Manager

1. PROJECT INTRODUCTION

East Anglia THREE will be a large offshore wind farm, located 69 km off the Norfolk coast. With a projected capacity of approximately 1400MW, the wind farm shall supply electricity to approximately one million UK homes. Onshore construction for the project started in July 2022, with offshore construction scheduled to commence after main site investigations in 2025.



2. SUMMARY OF NOTICE TO MARINERS

EA3 NTM (Notice to mariners) Tracker						
NTM No*	NTM Name	Start Date	End Date	Status	Comments/Workscope	Distribution Date (open)
044	NTM 044 Deployment Of EA3 Weather Monitoring Buoys	23/09/2024	N/A	Open	2 Weather Monitoring Buoys	23/09/2024
046	NTM 046 Marine Mammal Monitoring - Passive Acoustic Monitoring Station	07/10/2024	N/A	Open	13 Pam Station locations	07/10/2024
048	NTM 048 Commencemet of Construction of EA3 OWF	01/11/2024	N/A	Open	EA3 OWF Construction	25/10/2024
049	NTM 049 Boulder & debris Clearance Campaign	01/11/2024	N/A	Open	Boulder & Debris clearance	25/10/2024
050	NTM 050 Scour Protection installation campaign	05/11/2024	N/A	Open	Scour Potecion installation	25/10/2024
052	Confirmed Unexploded Ordnance	11/11/2024	N/A	Open	cUXO	11/11/2024

2.1. AIDS TO NAVIGATION STATUS

- Two weather monitoring buoys have been deployed within the East Anglia THREE windfarm area at the following locations:
- 52°44.841'N 002°58.611'E - Flash sequence – Fl (5) 20s. Amber light, 3nm visibility
- 52°32.880'N 002°46.961'E - Flash sequence – Fl (5) 20s. Amber light, 3nm visibility

3. WORKS CARRIED OUT IN THE LAST 7 DAYS

3.1. Rock Piper

- **Scour Protection Installation Campaign:** The Rock Piper has continued with the installation of scour protection within the EA3 CDM boundary of the offshore windfarm array.
- **Port Call:** The Rock Piper departed the EA3 CDM on 18/11/24 and transited back to Norway, for loading operations and to carry out crew change. Rockpiper completed operations in Norway and returned to the EA3 CDM on 22/11/24 and has since carried on with the Scour protection installation Campaign.

4. PLANNED OPERATIONS FOR NEXT 7 DAYS

4.1. Rock Piper

- **Scour Protection Installation Campaign:** The Rock Piper to continue with the installation of scour protection within the EA3 CDM boundary of the offshore windfarm array.
- **Port Call:** Rock Piper is expected to depart EA3 CDM within the next 7 days and transit back to Norway for Load operations of the scour installation campaign and carry out crew change if needed. Return date to EA3 CDM is yet to be confirmed.

4.2. Glomar Wave

- **Enabling Scope Offshore:** The Glomar Wave is expected to arrive back on site on the 30th November 2024 and continue with boulder and debris clearance operations within the EA3 CDM boundary of the offshore windfarm array.

5. PROJECT CONTACT DETAILS

The following contact can provide relevant information if required. Please note that any specific queries can be addressed to the relevant shore-based representatives.

5.1. Site Management

Marine Coordinator	
Name	EA3 MCC
Contact telephone Number	Tel +44 (0) 1416144821. Mob +44 (0) 7375 865 478
Email Address	EA3_MCC@scottishpower.com
Address	Orbis Energy, Wilde Street, Lowestoft, NR32 1XH

Offshore installation Manager	
Name	EA3 OIM
Contact telephone Number	+44 (0) 7960 608 666
Email Address	ea3_oim@scottishpower.com
Address	Orbis Energy, Wilde Street, Lowestoft, NR32 1XH

5.2. Emergency Contact


Emergency Contact	
Name	EA3 MCC
Contact telephone Number	Emergency Tel +44 (0) 1416144822
Email Address	EA3_MCC@scottishpower.com
Address	Orbis Energy, Wilde Street, Lowestoft, NR32 1XH

5.3. Project Management

Project Management	
Name	Christopher Cumming
Contact telephone Number	Tel +44 (0) 7775283224
Email Address	ccumming@scottishpower.com
Address	Scottish Power HQ 320 St Vincent Street, Glasgow, G25AD
Scope of Work	Boulder Clearance and Scour protection Installation
Contract	Seaway 7

6. VESSEL DETAILS

Vessel Details	
Name of vessel:	Rock Piper
Call Sign:	5BML3
MMSI No:	209449000
On Board Contact Details:	Mob +31 78 80 80 262 Email: rockpiper-captain@boskalis.com



Vessel Details	
Name of vessel:	Glomar Wave
Call Sign:	3FXF4
MMSI No:	356301000
On Board Contact Details:	Mob: +31620951974 Email: bridge@glomarwave.com

