


Notice Number:	022 - 2025
Issue Date:	02/06/2025
This notice will be updated and issued weekly, giving information of any operations carried out in relation to East Anglia THREE offshore windfarm in the previous 7 days and any ongoing/planned operations for the next 7 days. Any notice to mariners issued by East Anglia THREE are available on Scottish Power Renewables website www.scottishpowerrenewables.com and the Kingfisher bulletin https://kingfisherbulletin.org/	

Weekly Notice of Operations

Prepared by:	Checked by:	Approved by:
Alex Short Marine Coordinator	Jamie Poulson Offshore Installation Manager	Mark Gregory Offshore Construction Manager

1. PROJECT INTRODUCTION

East Anglia THREE will be a large offshore wind farm, located 69 km off the Norfolk coast. With a projected capacity of approximately 1400MW, the wind farm shall supply electricity to approximately one million UK homes. Onshore construction for the project started in July 2022. Offshore construction has commenced.



2. SUMMARY OF NOTICE TO MARINERS

EA3 NTM (Notice to Mariners) Tracker						
NTM No*	NTM Name	Start Date	End Date	Status	Comments/Workscope	Distribution Date (open)
2024						
048/2024	Commencement of Construction of EA3 OWF	01/11/2024	N/A	Open	EA3 OWF Construction	25/10/2024
2025						
005/2025	Maintenance and Redeployment of EA3 Weather Buoy	22/01/2025	N/A	Open	Maintenance of EA3 Weather Buoy	22/01/2025
007/2025	Aids to Navigation - Installation of Demarcation Buoys	13/01/2025	N/A	Open	Installation of Demarcation Buoys	06/02/2025
009/2025	Notification of Guard Vessel	01/03/2025	N/A	Open	Guard Vessel	19/02/2025
012/2025	Monopile and Transition Piece Installation Campaign	27/03/2025	Q1 2026	Open	Monopile and TP Installation Campaign	14/03/2025
013/2025	Monopile Installation Noise Monitoring	30/03/2025	TBC	Open	Monopile Installation Noise Monitoring	14/03/2025
017/2025	CTV Rebellion	04/01/2025	TBC	Open	CTV Operations	26/03/2025
020/2025	MP TP Bolting And Grouting	25/04/2025	TBC	Open	MP TP Bolting And Grouting	04/07/2025
023/2025	Export cable dredging(Nearshore)	15/05/2025	31/07/2025	Open	Export cable dredging	29/04/2025
024/2025	Confirmed Unexploded Ordnance	30/04/2025	TBC	Open	cUXO	30/04/2025
026/2025	Monopile Installation Noise Monitoring Buoy Deployment	09/05/2025	TBC	Open	Monopile Installation Noise Monitoring	09/05/2025
027/2025	Marine Mammal monitoring - Passive Acoustic Monitoring Stations (servicing and Deployment)	19/05/2025	TBC	Open	Marine Mammal Buoy Maintenance	09/05/2025
029/2025	Export Cable Corridor Guard Vessel	20/05/2025	TBC	Open	Ecc Guard Vessel	19/05/2025
030/2025	Export Cable Route Clearance,Inspections and mattress laying	22/05/2025	TBC	Open	ECC Route Works	22/05/2025
031/2025	Navigational Light failure and Out of position Buoy	23/05/2025	TBC	Open	Navigational light failure	23/05/2025
032/2025	GV Fenny	06/05/2025	TBC	Open	Guard vessel duties	31/05/2025
033/2025	Pre-Installation Survey	14/06/2025	TBC		Export Cable Installation	31/05/2025

2.1. AIDS TO NAVIGATION STATUS

The following aids to navigation are deployed within the East Anglia THREE offshore windfarm:

Buoy Type	ID	Latitude	Longitude	Buoy Characteristic
EA3 North 1 Buoy	N1	52° 45.472'N	002° 50.962'E	• Pillar shaped with a North cardinal shaped top mark • Quick Flashing Light Character
EA3 North 2 Buoy	N2	52° 45.917'N	003° 00.151'E	• Pillar shaped with a North cardinal shaped top mark • Very Quick Flashing Light Character
EA3 East 1 Buoy	E1	52° 43.677'N	003° 00.776'E	• Pillar shaped with a East cardinal shaped top mark • Quick Flashing (3) 10s Light Character
EA3 East 2 Buoy	E2	52° 38.166'N	002° 56.532'E	• Pillar shaped with a East cardinal shaped top mark • Very Quick Flashing (3) 5s Light Character
EA3 East 3 Buoy	E3	52° 32.917'N	002° 51.558'E	• Pillar shaped with a East cardinal shaped top mark • Quick Flashing (3) 10s Light Character (Unlit)
EA3 South 1 Buoy	S1	52° 31.148'N	002° 48.252'E	• Pillar shaped with a South cardinal shaped top mark • Very Quick Flashing (6) +1 long flash 10s Light Character
EA3 West 1 Buoy	W1	52°31.814'N	002°45.153'E	• Pillar shaped with a West cardinal shaped top mark • Quick Flashing (9) 15s Light Character
EA3 West 2 Buoy	W2	52° 37.781'N	002°45.340'E	• Pillar shaped with a West cardinal shaped top mark • Very Quick Flashing (9) 10s Light Character
EA3 West 3 Buoy	W3	52°43.123'N	002°45.093'E	• Pillar shaped with a West cardinal shaped top mark • Quick Flashing (9) 15s Light Character
EA3 Special 1 Buoy	SP1	52° 45.708'N	002° 55.556'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 2 Buoy	SP2	52° 40.790'N	002° 59.023'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 3 Buoy	SP3	52° 35.542'N	002° 54.044'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 4 Buoy	SP4	52°34.638'N	002°44.895'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 5 Buoy	SP5	52°40.295'N	002°44.849'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Special 6 Buoy	SP6	52°44.640'N	002°47.484'E	• Pillar shaped with a yellow 'X' shaped top mark • Flashing yellow 5s Light Character
EA3 Weather Monitoring Buoy North	NWB	52°44.841'N	002°58.611'E	• Flash sequence – Fl (5) 20s. Amber light, 3nm visibility
EA3 Weather Monitoring Buoy South	SWB	52°32.880'N	002°46.961'E	• Flash sequence – Fl (5) 20s. Amber light, 3nm visibility
Wave Rider buoy	WRB	52°39.166'N	002°52.332'E	• Flashing (5) 20s. Yellow light, 4nm visibility.

For installed asset light characteristics see section [6](#).

3. WORKS CARRIED OUT IN THE LAST 7 DAYS

3.1. Trym

- **Export Cable route Clearance and inspections:** Trym has continued with route clearance and inspection operations along the East Anglia THREE Export Cable Corridor. Mattress placement has been completed.

3.2. Tess

- **Guard Vessel:** Tess has continued guard vessel duties within the East Anglia THREE boundary of the offshore windfarm array.

3.3. Norside Supporter

- **Foundation Bolting and Grouting Campaign:** The Norside Supporter has continued with foundation bolting and grouting operations within the East Anglia THREE boundary of the offshore windfarm array.

3.4. NR Rebellion

- **Crew Transfer Vessel:** NR Rebellion has continued with routine crew transfer duties within the East Anglia THREE windfarm array.

3.5. Seaway Ventus

- **Monopile And Transition Piece Installation Campaign:** The Seaway Ventus continued with the monopile and transition piece installation campaign within the East Anglia THREE offshore windfarm array. The vessel departed site on 29/05/2025 and made a port call to Vlissingen to complete loading operations and conduct a crew change.

3.6. Abeko Server 2

- **Export Cable Dredging (Nearshore):** The Abeko Server 2 has continued with HDD excavation operations along the East Anglia THREE Export Cable Corridor (nearshore).

3.7. Afon Alaw

- **Export Cable Dredging (Nearshore):** The Afon Alaw conducted a crew change in the port of Harwich on 31/05/2025 and has continued to support the Abeko Server 2 with towing operations during the HDD excavation operations along the East Anglia THREE Export Cable Corridor (nearshore).

3.8. Seafast Don

- **Export Cable Dredging (Nearshore):** The Seafast Don has continued with survey works along the East Anglia THREE Export Cable Corridor (nearshore), the vessel has also carried out crew transfer operations between the port of Harwich, Abeko Server 2 and the Isle of Jura.

3.9. Isle of Jura

- **HDD Pull Dive Support (Nearshore):** The Isle of Jura mobilised in the port of Great Yarmouth on 30/05/2025 and commenced HDD pull dive support operations.

3.10. Reul Na Mara

- **Export Cable Guard Vessel:** The Reul Na mara has continued with Guard Vessel duties along the East Anglia THREE export cable corridor.

3.11. BB Ocean

- **Marine Mammal Monitoring:** The BB Ocean has continued with the servicing of 12 deployed Passive Acoustic Monitoring Stations, in and around the East Anglia Three offshore windfarm area.

4. PLANNED OPERATIONS FOR NEXT 7 DAYS

4.1. Trym

- **Export Cable Route Clearance And inspections:** Trym will continue with route clearance and inspection operations along the East Anglia THREE Export Cable Corridor. The vessel is expected to make a port call to Great Yarmouth on 06/06/2025 to conduct a crew change and will then re-commence route clearance and inspection operations along the East Anglia THREE Export Cable Corridor.

4.2. Tess

- **Guard Vessel:** Tess will remain within the East Anglia THREE boundary of the offshore windfarm array and continue with guard vessel duties. The vessel is expected to make a port call to Lowestoft on 06/06/2025 to complete a crew change and will then re-commence guard vessel duties within the boundary of the offshore windfarm array.

4.3. Seaway Ventus

- **Monopile And Transition Piece Installation Campaign:** Seaway Ventus will complete a crew change on 04/06/2025. The vessel will then depart from the port of Vlissingen to continue the monopile and transition piece installation campaign within the East Anglia THREE offshore windfarm array.

4.4. NR Rebellion

- **Crew Transfer Vessel:** The NR Rebellion will continue with crew transfer duties as and when required within the East Anglia THREE offshore windfarm array.

4.5. Norside Supporter

- **Foundation Bolting and Grouting Campaign:** The Norside Supporter will continue with foundation bolting and grouting operations within the East Anglia THREE offshore windfarm array. The vessel is expected to depart the field on 02/06/2025 to conduct a crew change at the port of Rotterdam.

4.6. Abeko Server 2

- **Export Cable Dredging (Nearshore):** Abeko Server 2 will continue with HDD excavation operations along the East Anglia THREE Export Cable Corridor (nearshore).

4.7. Afon Alaw

- **Export Cable Dredging (Nearshore):** Afon Alaw will continue to support the Abeko Server 2 with towing operations during the HDD excavation operations along the East Anglia THREE Export Cable Corridor (nearshore).

4.8. Seafast Don

- **Export Cable Dredging (Nearshore):** Seafast Don will continue with nearshore survey works along the East Anglia THREE Export Cable Corridor. The vessel will also conduct daily crew transfer operations between the port of Harwich, Abeko Server 2 and The Isle of Jura.

4.9. Isle of Jura

- **HDD Pull Dive Support (Nearshore):** The Isle of Jura will continue with HDD pull dive support operations, the vessel is expected to depart site on 02/06/2025 to complete a crew change in Harwich. Isle of Jura will then re-commence HDD pull dive support operations.

4.10. BB Ocean

- **Marine Mammal Monitoring:** BB Ocean is expected to complete PAM station servicing and will demobilise from the project.

4.11. Reul Na Mara

- **Export Cable Guard Vessel:** Reul Na Mara will continue guard vessel duties along the East Anglia THREE export cable corridor.

4.12. Fenny

- **Guard Vessel:** Fenny is expected to mobilise from the port of Lowestoft on 06/06/2025 and will commence guard vessel duties within the East Anglia THREE boundary of the offshore windfarm array.

5. PROJECT CONTACT DETAILS

The following contact can provide relevant information if required. Please note that any specific queries can be addressed to the relevant shore-based representatives.

5.1. Site Management

Marine Coordinator	
Name	EA3 MCC
Contact Telephone Number	Tel +44 (0) 1416144821 Mob +44 (0) 7375 865 478
Email Address	ea3_mcc@scottishpower.com
Address	Orbis Energy, Wilde Street, Lowestoft, NR32 1XH

Offshore Installation Manager	
Name	EA3 OIM
Contact Telephone Number	+44 (0) 7960 608 666
Email Address	ea3_oim@scottishpower.com
Address	Orbis Energy, Wilde Street, Lowestoft, NR32 1XH

5.2. Emergency Contact

Emergency Contact	
Name	EA3 MCC
Contact Telephone Number	Emergency Tel +44 (0) 1416144822
Email Address	ea3_mcc@scottishpower.com
Address	Orbis Energy, Wilde Street, Lowestoft, NR32 1XH

5.3. Marine Operations

Marine Operations	
Name	Anthony Milligan
Contact Telephone Number	Tel +44 (0) 7760 880723
Email Address	amilligan@scottishpower.com
Address	Scottish Power HQ 320 St Vincent Street, Glasgow, G2 5AD

6. INSTALLATION PROGRESS

The following table shows the East Anglia THREE planned installation locations and status:

ID	Structure	Latitude	Longitude	MP Installed	TP Installed	Light Characteristic
A02	WTG	52° 32.196' N	002° 45.780' E	N	N	
A03	WTG	52° 32.804' N	002° 45.748' E	N	N	
A04	WTG	52° 33.437' N	002° 45.773' E	N	N	
A05	WTG	52° 34.057' N	002° 45.770' E	N	N	
A06	WTG	52° 34.677' N	002° 45.767' E	N	N	
A07	WTG	52° 35.319' N	002° 45.740' E	N	N	
A08	WTG	52° 35.918' N	002° 45.760' E	N	N	
A09	WTG	52° 36.551' N	002° 45.756' E	N	N	
A10	WTG	52° 37.169' N	002° 45.765' E	N	N	
A11	WTG	52° 37.779' N	002° 45.750' E	N	N	
A12	WTG	52° 38.399' N	002° 45.747' E	N	N	
A14	WTG	52° 39.640' N	002° 45.740' E	N	N	
A15	WTG	52° 40.260' N	002° 45.737' E	N	N	
A16	WTG	52° 40 880' N	002° 45.733' E	N	N	
A17	WTG	52° 41 500' N	002° 45 730' E	N	N	
A18	WTG	52° 42.121' N	002° 45.727' E	N	N	
A19	WTG	52° 42.741' N	002° 45.723' E	N	N	
B01	WTG	52° 31.688' N	002° 48.252' E	N	N	
B02	WTG	52° 32.332' N	002° 48.231' E	N	N	
B03	WTG	52° 32.943' N	002° 48.176' E	N	N	
B04	WTG	52° 33.563' N	002° 48.137' E	N	N	
B05	WTG	52° 34.151' N	002° 48.071' E	N	N	
B06	WTG	52° 34 802' N	002° 48 061' E	N	N	
B07	WTG	52° 35.436' N	002° 48.022' E	N	N	
B08	WTG	52° 36.043' N	002° 47.984' E	N	N	
B09	WTG	52° 36.662' N	002° 47.945' E	N	N	
B10	WTG	52° 37.282' N	002° 47.908' E	29/04/2025	30/04/2025	FL Y 2.5s light 360° Range 2nm.
B11	WTG	52° 37.892' N	002° 47.831' E	N	N	
B12	WTG	52° 38.522' N	002° 47.830' E	N	N	
B14	WTG	52° 39.761' N	002° 47.753' E	N	N	
B15	WTG	52° 40.381' N	002° 47.715' E	N	N	

B16	WTG	52° 41.002' N	002° 47.677' E	N	N	
B17	WTG	52° 41.621' N	002° 47.638' E	N	N	
B18	WTG	52° 42.241' N	002° 47.599' E	N	N	
B19	WTG	52° 42.861' N	002° 47.561' E	21/05/2025	22/05/2025	FL Y 2.5s light 360° Range 2nm.
B20	WTG	52° 43.481' N	002° 47.522' E	N	N	
B21	WTG	52° 44.123' N	002° 47.482' E	N	N	
C03	WTG	52° 33.093' N	002° 50.760' E	N	N	
C04	WTG	52° 33.708' N	002° 50.671' E	N	N	
C06	WTG	52° 34.944' N	002° 50.493' E	18/04/2025	18/04/2025	FL Y 2.5s light 360° Range 2nm.
C07	WTG	52° 35.562' N	002° 50.404' E	N	N	
C08	WTG	52° 36.180' N	002° 50.314' E	N	N	
C11	WTG	52° 38.034' N	002° 50.046' E	N	N	
C12	WTG	52° 38.651' N	002° 49.956' E	N	N	
C13	WTG	52° 39.269' N	002° 49.867' E	N	N	
C15	WTG	52° 40.505' N	002° 49.687' E	N	N	
C16	WTG	52° 41.102' N	002° 49.570' E	N	N	
C17	WTG	52° 41.741' N	002° 49.508' E	N	N	
C18	WTG	52° 42.359' N	002° 49.418' E	N	N	
C19	WTG	52° 42.977' N	002° 49.328' E	N	N	
C20	WTG	52° 43.595' N	002° 49.238' E	N	N	
C21	WTG	52° 44.213' N	002° 49.148' E	N	N	
D06	WTG	52° 35.087' N	002° 52.463' E	N	N	
D07	WTG	52° 35.695' N	002° 52.362' E	N	N	
D08	WTG	52° 36.313' N	002° 52.280' E	21/04/2025	22/04/2025	FL Y 2.5s light 360° Range 2nm.
D09	WTG	52° 36.932' N	002° 52.199' E	N	N	
D10	WTG	52° 37.550' N	002° 52.118' E	26/05/2025	27/05/2025	FL Y 2.5s light 360° Range 2nm.
D11	WTG	52° 38.168' N	002° 52.037' E	N	N	
D12	WTG	52° 38.786' N	002° 51.955' E	N	N	
D13	WTG	52° 39.405' N	002° 51.874' E	02/05/2025	03/05/2025	FL Y 2.5s light 360° Range 2nm.
D15	WTG	52° 40.641' N	002° 51.696' E	N	N	
D16	WTG	52° 41.258' N	002° 51.592' E	N	N	
D17	WTG	52° 41.875' N	002° 51.487' E	N	N	
D18	WTG	52° 42.492' N	002° 51.382' E	N	N	
D19	WTG	52° 43.109' N	002° 51.277' E	N	N	

D20	WTG	52° 43.726' N	002° 51.172' E	N	N	
D21	WTG	52° 44.343' N	002° 51.067' E	N	N	
E10	WTG	52° 37.691' N	002° 54.697' E	N	N	
E11	WTG	52° 38.317' N	002° 54.545' E	N	N	
E12	WTG	52° 38.982' N	002° 54.439' E	N	N	
E13	WTG	52° 39.571' N	002° 54.296' E	N	N	
E15	WTG	52° 40.799' N	002° 54.010' E	N	N	
E16	WTG	52° 41.413' N	002° 53.867' E	N	N	
E20	WTG	52° 43.870' N	002° 53.293' E	N	N	
E21	WTG	52° 44.487' N	002° 53.108' E	N	N	
F13	WTG	52° 39.712' N	002° 56.434' E	N	N	
F14	WTG	52° 40.328' N	002° 56.320' E	N	N	
F15	WTG	52° 40.945' N	002° 56.206' E	N	N	
F16	WTG	52° 41.561' N	002° 56.092' E	N	N	
F17	WTG	52° 42.178' N	002° 55.978' E	N	N	
F18	WTG	52° 42.791' N	002° 55.906' E	N	N	
F19	WTG	52° 43.411' N	002° 55.750' E	N	N	
F20	WTG	52° 44.027' N	002° 55.636' E	N	N	
F21	WTG	52° 44.644' N	002° 55.522' E	N	N	
F22	WTG	52° 45.260' N	002° 55.408' E	N	N	
G16	WTG	52° 41.699' N	002° 58.142' E	N	N	
G17	WTG	52° 42.315' N	002° 58.029' E	N	N	
G19	WTG	52° 43.535' N	002° 57.802' E	N	N	
G20	WTG	52° 44.164' N	002° 57.689' E	N	N	
G21	WTG	52° 44.781' N	002° 57.575' E	N	N	
G22	WTG	52° 45.398' N	002° 57.461' E	N	N	
H19	WTG	52° 43.685' N	002° 59.854' E	N	N	
H20	WTG	52° 44.264' N	002° 59.756' E	N	N	
H21	WTG	52° 44.902' N	002° 59.648' E	N	N	
H22	WTG	52° 45.535' N	002° 59.515' E	N	N	
			TOTAL:	6/95	6/95	

7. VESSEL DETAILS

Vessel Details		
Name of Vessel:	Trym	
Call Sign:	LNXA3	
MMSI No:	257862000	
Contact Details:	Phone: +48 512 387 407 Email: bridge.trym@seashipping.no	

Vessel Details		
Name of Vessel:	Tess	
Call Sign:	T7AH7	
MMSI No:	2682239102	
Contact Details:	Phone: +31 255 760 071 Email: tess@dbconnect.nl	

Vessel Details		
Name of Vessel:	Seaway Ventus	
Call Sign:	5BFU6	
MMSI No:	209583000	
Contact Details:	Phone: 0031 6 535 46 853 Email: Seawayventus.bridge@seaway7.com	

Vessel Details		
Name of Vessel:	NR Rebellion	
Call Sign:	MROM4	
MMSI No:	232059246	
Contact Details:	Phone: 07984321461 Email: rebellion@nrmarine.co.uk	

Vessel Details		
Name of Vessel:	Norside Supporter	
Call Sign:	C6GP4	
MMSI No:	311001311	
Contact Details:	Phone: +47 46701233 Email: master.supporter@stodig.no	

Vessel Details		
Name of Vessel:	Abeko Server 2	
Call Sign:	PEDD	
MMSI No:	244290000	
Contact Details:	Phone: +31 615512074 Email: abekoserver2@abeko.nl	

Vessel Details		
Name of Vessel:	Afon Alaw	
Call Sign:	2FCZ7	
MMSI No:	235090202	
Contact Details:	Phone: +44 (0)7791 998 957 Email: afonalaw@holyheadtowing.com	

Vessel Details		
Name of Vessel:	Seafast Don	
Call Sign:	MMMD6	
MMSI No:	232044406	
Contact Details:	Phone: 07930897576 Email: Don@seafastltd.co.uk	

Vessel Details		
Name of Vessel:	Isle Of Jura	
Call Sign:	MFFY6	
MMSI No:	232021966	
Contact Details:	Phone: +44(0)7936910623 Email: Jura@seafastltd.co.uk	

Vessel Details		
Name of Vessel:	BB Ocean	
Call Sign:	LFBI	
MMSI No:	258825000	
Contact Details:	Phone: +4790188588 Email: bbocean.skipper@bube.no	

Vessel Details		
Name of Vessel:	Reul Na Mara	
Call Sign:	GGKA	
MMSI No:	234671000	
Contact Details:	Phone: +44(0)1449700236 Email: gvreulnamara@gmail.com	

Vessel Details		
Name of Vessel:	Fenny	
Call Sign:	YJVM4	
MMSI No:	576010000	
Contact Details:	Phone: +31 255 787020 Email: fenny@dbconnect.nl	